

Scope of Work (SOW) Document

Client: Bata India

1. Project Overview

This project involves the design, development, and deployment of a digital solution tailored to Bata India's business needs. The goal is to enhance operational efficiency, improve customer engagement, and support business growth through technology.

2. Objectives

- Understand Bata India's requirements and business goals.
- Deliver a scalable and user-friendly solution.
- Ensure timely delivery and quality assurance.
- Provide post-deployment support and training.

3. Deliverables

- Requirement Analysis Document
- Design Mockups and Prototypes
- Fully Functional Application
- User Documentation and Training Materials
- Deployment and Support Plan

4. Timeline

- Phase 1: Requirement Gathering - 2 weeks
- Phase 2: Design and Prototyping - 3 weeks
- Phase 3: Development - 6 weeks
- Phase 4: Testing and QA - 2 weeks
- Phase 5: Deployment and Training - 1 week

5. Roles & Responsibilities

- Client (Bata India): Provide timely feedback, access to necessary resources, and business

Scope of Work (SOW) Document

insights.

- Service Provider: Manage project execution, ensure quality, and deliver on time.

6. Terms & Conditions

- All deliverables will be reviewed and approved by Bata India.
- Any changes in scope will be managed through a formal change request process.
- Payment terms and milestones will be defined in the contract.
- Confidentiality and data protection will be maintained throughout the project.